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8 December 1969

TMEMORANDUM FOR: Deputy Director for Intelligence

r-Deputy Director for Support
" -Deputy Director for Plans
Deputy Director for Science and Technology

_SUBJECT: " Completion of the CIA Historical Program

1. I have recently reviewed the progress made to date

‘with respect to our historical program, and have found that

it is not progressing as rapidly in some areas as 1 had hoped
It is important that all histories comprising the !'catching
up' phase_-.the.period before 1965 - be completed no later

-than_31 December 1971. This suspense date applies to the.

hiStories in the 1nd1v1dua1&programs of your Dlrectorates as
well as to those in tQﬁwove{g}1 Rﬁggﬁ&ﬂ;, “

2. As most of you and certalnly your individual Historical
Board chairmen know, Dr. Ehrmann and his Historical Staff -
stand ready to aSS1st you in the realization of this goal
through consultation, examination of outlines, search and
identification of sources, and the review of individual
drafts. Your personal support is, however, desired and
required if we are to meet the obJectlves of this important
progranm,

3. May I request that you review your programs to insure
that projects have been established for all significant aspects
of your history. In those instances where an individual has
not been specifically named as the officer responsible for
completing a history, please designate an appropriate officer
and furnish his name to Dr, ERrmann no later than 7 January
1970, In"those ‘cases where a sSuspense date For an 1nd1V1dua1
hlstory has not been assigned, this should also be done and

.Dr. Ehrmann advised accordingly.

4, I realize that the demands upon youf time are very

" great, and that this program is not the most urgent or important

thing on your platter.. At the same t1me I feel qulte sure
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that we do have the personnel now who can be made available
to do this work -- and to do it well. I doubt very seriously :

that this will be the case after 31 December 1971. This is :
~why it is so important to complete the "catching up" phase

uvby that time.
5.: Your very strong support is earnestly requested ’

L. K. White
n;Executlve Dlrector—Comptroller
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